



**FORUM ZA ETNICKE
ODNOSE
FORUM FOR ETHNIC
RELATIONS**

Project: VOJVODINA-EUROPEAN REGION

**ACTION PLAN FOR THE PERIOD FROM SEPTEMBER 1 - DECEMBER 15,
2005**

Activity No.	Time Framework	Description	Implementer
1.	21.09. – 15.10	Project Work Out and Drafting Action Plan for each activity	Project Leader (PhD. Dušan Janjić), Project Assistant and PR (Artur Demek), Expert Associates (Danijela Nenadić and Nenad Đurđević).
2.	27.09.	Constitution of the Project Team (first working meeting and signing contracts with local partners)	Project Leader (PhD. Dušan Janjić)
3.	28.09. – 05.10.	Contracting obligations with international consultants (PhD. Elisabeth Naucler, PhD. Adrian Severin, PhD. Žarko Puhovski, PhD. Georogy Krakuk, PhD. Marco Mayer, Erika Mann)	Project Leader (PhD. Dušan Janjić)
4.	28.09. – 10.10.	Development of Media Plan and PR Plan of Activities	Project Assistant and PR (Artur Demek); Expert Associate (M.A. Danijela Nenadić).
5.	7.10.	Constitution of the Working Team and drafting of Project and relevant documents for establishment of	Prime-Minister of Vojvodina, M.A. Bojan Pajtić; Project Leader (PhD. Dušan Janjić); Expert Associate (M.A.

		Vojvodina Prime-Minister's Council on Democratic Minority Policy.	Nenad Đurđević), Associate (M.A. Slobodan Bošković), PhD. Dejan Janča, Advisor to the Prime-Minister
6.	11.10	Constitution of the Working Team and work on the <i>Statement of Vojvodina Government on Vojvodina – European region</i>	Project Leader (PhD. Dušan Janjić); Associates (PhD. Snežana Đorđević and PhD. Elisabeth Naucler); Expert Associate (M.A. Danijela Nenadić); PhD. Dejan Janča, Advisor to the Prime-Minister
7.	24. – 27.10.	Expert and Lobbyist Visit to the Council of Europe and European parliament (establishment of communication)	Project Leader (PhD. Dušan Janjić); International Consultant, PhD. Erika Mann.
8.	10.11.	Press Conference and Press Release on the beginning of Project implementation	Prime-Minister of Vojvodina, M.A. Bojan Pajtić; Project Leader (PhD. Dušan Janjić); Project Assistant and PR (Artur Demek); PhD. Dejan Janča, Advisor to the Prime-Minister
9.	15. 11.	Entering the Internet Page with Project data on the Internet Sites of Vojvodina Government, Forum for Ethnic Relations and other local and international partners	Project Assistant and PR (Artur Demek)
10.	22. – 26. 11	Study Tour to Aland Islands	Project Leader (PhD. Dušan Janjić); Project Assistant and PR (Artur Demek), PhD. Dejan Janča and International

			Consultant, PhD. Elisabeth Naucler
11.	29. – 30. 11	Study Tour to Budapest and Szeged	Project Leader (PhD. Dušan Janjić); Project Assistant and PR (Artur Demek), PhD. Dejan Janča, Advisor to the Prime-Minister; Expert Associate (M.A.Slobodan Bošković); International Consultant, PhD. Georogy Kakuk
12.	4. – 5. 12.	Study Tour to Bucharest, Arad and Temisvara	Project Leader (PhD. Dušan Janjić); Project Assistant and PR (Artur Demek), PhD. Dejan Janča, Advisor to the Prime-Minister; Expert Associate (M.A.Slobodan Bošković); International Consultant, PhD. Adrian Severin
13.	10.12.	Finalization of the Project and relevant documents for establishment of Vojvodina Prime-Minister's Council on Democratic Minority Policy.	
14.	15. 12.	Finalization of the Working Version of the <i>Statement of Vojvodina Government on Vojvodina – European region</i>	Project Leader (PhD. Dušan Janjić); PhD. Dejan Janča, Advisor to the Prime-Minister; Expert Associate (M.A.Slobodan Bošković); Associates (PhD. Snežana Đorđević and PhD. Elisabeth Naucler); Expert Associate (M.A.

			Danijela Nenadić), PhD. Dejan Janča
--	--	--	--